—
TASK ORDER
Contract No. 50-PBPT-8-00005
TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-10 Infrastructure Engineering
e3TIMATED LEVEL OF EFFORT: START DATE: 5/11/98 CPFF CEILING: *
8,611 hours COMPLETION DATE: 9/30/98 $489.079.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

Daference;: PRC Task Management Plan, PRC-PM-TMP-98-09.01 dated August 3, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

ractor Acknowledgement:  Date: UNIT

S(';;(_’I/’ES % AMERICA M by

DATI?IG;/ 1
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— TASK ORDER
Contract No. 50-PBPT-8-00005

.SK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-10, Mod. 1 Infrastructure Engineering
ESTIMATED LEVEL OF EFFORT: START DATE: 5/11/98 CPFF CEILING: =
8787 hours COMPLETION DATE: 9/30/98 $499.079.00
SPECIAL REQUIREMENTS

This modification increases the level of effort from 8,611 hours by 176 hours to 8,787 hours. The
CPFF ceiling is increased from $489,079 by $10,000 to $499,079.

STATEMENT OF WORK

wcference: PRC Task Management Plan, PRC-PM-TMP-98-09.01 dated August 3, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

Contractor Acknowledgement:  Date: TATE F AMER.[CA DATE SIGNED:
B 9/30/ 78




TASK ORDER
Contract No. 50-PBPT-8-00005

.SK ORDER NUMBER:
PRC-98-10, Mod. 2

DESCRIPTIVE TITLE OF TASK:
Infrastructure Engineering

ESTIMATED LEVEL OF EFFORT:

8,787 hours

START DATE: 5/11/98

COMPLETION DATE: 9/30/98

CPFF CEILING: -

$499.079.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

; modification accepts the referenced Task Management Plan.
..ctference: PRC Task Management Plan, PRC-PM-TMP-98-09.02 dated October 13, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

atractor Acknowledgement: Date:

TE ST TES OF AMERICA
%0

DATE SIGNED:




TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER:

PRC-98-11, MOD.1

DESCRIPTIVE TITLE OF TASK:
Network Engineering

cSTIMATED LEVEL OF EFFORT:

7,153

START DATE: 5/11/98
COMPLETION DATE: 9/30/98

CPFF CEILING. =

£392.097.0(

SPECIAL REQUIREMENTS

was issued.

STATEMENT OF WORK

ference: PRC Task Management Plan, PRC-PM-TMP-98-10.01 dated July 9, 1998.

. cost ceiling is increased from $390,065 by $2,032 to $392,097.

The estimated level of level is increased from 3,709 hours by 3,444 hours to 7.153 hours.
The LOE is increased to include subcontractor hours which were initially left out when the task order

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Syivia V. King

.ractor Acknowledgement:

Date:

DATE SIGNED:

UNITE STAT?S OF AMERICA
S g V. Fm
{/ /4

«?,/4 /4



TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-11, MOD.2 Network Engineering

ESTIMATED LEVEL OF EFFORT: START DATE: 5/11/98

7.269 hours COMPLETION DATE: 9/30/98

CPFF CEILING: *

$417.167.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

‘erence: Resource Estimate, PRC-98-SE0103 dated August 20, 1998.
. ne cost ceiling is increased from $392,097 by $25,070 to $417,167.
The estimated level of level is increased from 7,153 hours by 116 hours to 7.269.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

itractor Acknowledgement:  Date: UNITED STATES OF AMERICA

BY: /@ W/\/L/é/

DATE SIG

9/ e




TASK ORDER
Contract No. 50-PBPT-8-00005

\SK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-11, M0D.3 Network Engineering
ESTIMATED LEVEL OF EFFORT: START DATE: 5/11/98 CPFF CEILING: =
7,269 hours COMPLETION DATE: 9/30/98 $417.167.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

_ais modification incorporates PRC-PM-TMP-98-10.01 dated September 30. 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

itractor Acknowledgement: Date:

TE STATES/g AMERICA
ﬂ//{& J%@

DATE SIGNED:

/0{/@// 7%




TASK ORDER , |
Contract No. 50-PBPT-8-00005 |
[ TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-12 MOVE SUPPORT
ESTIMATED LEVEL OF EFFORT: START DATE: 7/10/98 CPFE CEILING: *
495 hours COMPLETION DATE: 5/31/99 $150.098.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

ference: PRC Task Management Plan, PRC-PM-TMP-98-19.00 dated August 10, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia V. King

wractor Acknowledgement:  Date: UNITEP STATES OF AMERICA . DATE SIGNED:
BY: ‘
J// g I~ Kima 5ky /74
| . b4



TASK ORDER
Contract No. 50-PBPT-8-00005

- TASK ORDER NUMBER:
PRC-98-13

DESCRIPTIVE TITLE OF TASK:

Technology Assessment

ESTIMATED LEVEL OF EFFORT:

1189 hours

START DATE: 5/20/98
COMPLETION DATE: 11/30/98

CPFF CEILING: *

$128.827.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK -

~erence: PRC Task Management Plan, PRC-PM-TMP-98-11.00 dated June 19, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia V. King

‘ractor Acknowledgement:  Date:

UNITED STATES OF AMERICA

DATE SIGNED:

7/7/98

BY: Adlpa V. Kw;%
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TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER:

DESCRIPTIVE TITLE OF TASK:

PRC-98-14 USPTO Data Center Certification
Package Development
ESTIMATED LEVEL OF EFFORT: START DATE: 5/20/98 CPFF CEILING: *
1.886 hours COMPLETION DATE: 9/30/98 $93.532.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

ference: PRC Task Management Plan, PRC-PM-TMP-98-12.00 dated June 19, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia V. King

itractor Acknowledgement: Date:

UNITED STATES OF AMERICA DATE SIGNED:

Bv%m )t 7/9/98




TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:

Package Development

PRC-98-14, Mod. ! USPTOQ Data Center Certification

‘erence: PRC Task Management Plan, PRC-PM-TMP-98-12.00 dated June 19. 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

The completion date is extended from 9/30/98 to 11/30/98. No additional funds are provided.

ESTIMATED LEVEL OF EFFORT: START DATE: 5/20/98 CPFF CEILING: =
1.886 hours COMPLETION DATE: 11/30/98 $93.532.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

tractor Acknowledgement:  Date: UNITED STATES %AMERICA

DATE SIGNED:

L BY&/%////(J Van uy@

?///q/%/



TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER:
PRC-98-15

DESCRIPTIVE TITLE OF TASK:

Architecture Support

ESTIMATED LEVEL OF EFFORT:

699 hours

START DATE: 6/5/98

COMPLETION DATE: 9/30/98

CPFF CEILING: *

$57.952.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

ference: PRC Task Management Plan, PRC-PM-TMP-98-14.00 dated june 25, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia V. King

tractor Acknowledgement: Date:

UNITED STATES OF AMERICA
BY 2 f /

DATE SIGNED:

g V. /é)/ﬁZ@

7a

7/6/9%




TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER:
PRC-98-16

DESCRIPTIVE TITLE OF TASK.:
Engineering Support for
Trilateral Secure VPN

'ESTIMATED LEVEL OF EFFORT:

4.406 hours

START DATE: 7/7/98

COMPLETION DATE: 11/30/98

CPFF CEILING: *

$499.282.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

™ “srence: PRC Task Management Plan, PRC-PM-TMP-98-15.00 dated August 11, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

ictor Acknowledgement: Date:

UNITED STATES OF AMERICA

DATE SIGNED:

/398

Wl 3 Vi e




TASK ORDER
Contract No. 50-PBPT-8-00005

ASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.:
PRC-98-16, Mod. 1 Engineering Support for
Trilateral Secure VPN
ESTIMATED LEVEL OF EFFORT: START DATE: 7/7/98 CPFF CEILING: *
5,607 hours COMPLETION DATE: 11/30/98 $641.912.00

SPECIAL REQUIREMENTS

The period of performance is extended from 11/30/98 to 01/29/99. The level of effort is increased from 4,406 hours
by 1,201 hours to 5,607 hours. The cost ceiling is increased from $499,282.00 by $142,630.00 to $641,912.00.

STATEMENT OF WORK

~ference: PRC Task Management Plan, PRC-PM-TMP-98-15.00 dated August 11, 1998 and Resource estimate
dated 11/12/98, PRC-98-SE0213.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

‘Juontractor Acknowledgement:  Date: UNITED STATES/% AMERICA DATE SIGNED:

BY; iy M /124 /%




~—. TASK ORDER
Contract No. 50-PBPT-8-00005

1 ASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:

PRC-98-16, Mod. 2

Engineering Support for
Trilateral Secure VPN

ESTIMATED LEVEL OF EFFORT: START DATE: 7/7/98
5.607 hours COMPLETION DATE: 1/29/99

CPFF CEILING: *

$641.912.00 |

SPECIAL REQUIREMENTS

This modification is issued to correct the period of performance which was changed from 11/30/98 to
1/29/99 in Mod. 1; however was listed incorrectly in the "Completion Date" biock.

STATEMENT OF WORK

dated 11/12/98, PRC-98-SE0213.

or the limitation of funds under the contract.

Reference: PRC Task Management Plan, PRC-PM-TMP-98-15.00 dated August 11,

This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount

1998 and Resource estimate

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

Contractor Acknowledgement:  Date: UNITE
BY:

DATE SIGNED:

STATES OF AMERI /j
v

////34// 9p



——
TASK ORDER
Contract No. 50-PBPT-8-00005
1\SK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-17, Mod. 1 Short Term Studies
ESTIMATED LEVEL OF EFFORT: START DATE: 6/24/98 CPFF CEILING: *
TBD COMPLETION DATE: 10/14/98 $500.000.00
SPECIAL REQUIREMENTS
This modification revises the completion date from 11/30/98 to 10/14/98.
STATEMENT OF WORK
‘I'his Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.
NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke
DATE SIGNED: -

«ontractor Acknowledgement:

Date:

UNI\T? STATES OF AMERICA
BY

. ﬁ-%}méﬂ%

/0/ s/ (

7



TASK ORDER
Contract No. 50-PBPT-8-00005

ASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.:
PRC-98-18 CSIR Migration
Support
ESTIMATED LEVEL OF EFFORT: START DATE: 7/21/98 CPFF CEILING: =
1
21,235 hours COMPLETION DATE: 7/9/99 $1.439.754.00
SPECIAL REQUIREMENTS
STATEMENT OF WORK

ference: PRC Task Management Plan. PRC-PM-TMP-98-18.00 dated August 21, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

tractor Acknowledgement:  Date: UNITED STATES OF AMERICA / DATE SIGNED:
BY ) ;
. Md |/ WW—' Q/f /24
v }
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TASK ORDER
Contract No. 50-PBPT-8-00005

,  ASK ORDER NUMBER:
' PRC-98-18, Mod. 1

DESCRIPTIVE TITLE OF TASK:
CSIR Migration
Support

ESTIMATED LEVEL OF EFFORT:

21.235 hours

START DATE: 7/21/98
COMPLETION DATE: 7/9/99

CPFF CEILING: *

$1.439.754.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

weference: PRC Task Management Plan. PRC-PM-TMP-98-18.01 dated September 24. 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

- _ntractor Acknowledgement:  Date: UNITED, ST]ATES O/%MERICA A DATE SIGNED:
BY: S . iy, .
L Vom {//4//0 /0 // j/gg
/ 7 v

'/




ﬂﬁmfinc/

36,250 hours

COMPLETION DATE: 7/9/99

TASK ORDER
Contract No. 50-PBPT-8-00005
SK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.
PRC-98-18, Mod. 2 CSIR Migration
Support
ESTIMATED LEVEL OF EFFORT: START DATE: 7/21/98 CPFF CEILING: *

$2.457.754.00

SPECIAL REQUIREMENTS

_erence: PRC Task Management Plan, PRC-PM-TMP-98-18.01 dated September 24, 1998.

STATEMENT OF WORK

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

Funding in the amount of $1,018,000 is provided. The CPFF ceiling is increased from $1,439,754 by $1,018,000
to $2,457,754. The estimated level of effort is increased from 21,235 by 15,015 hours to 36,250 hours.

Sylvia G. Van Dyke

NAME OF CONTRACTING OFFICER:

Jtractor Acknowledgement: Date:

UNITED $TATES OF AMERICA

o i D- Vo

Y

DATE SIGNED:

///Q/?Q
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TASK ORDER
Contract No. 50-PBPT-8-00005

TASK ORDER NUMBER.: DESCRIPTIVE TITLE OF TASK.:
PRC-98-18, Mod. 3 CSIR Migration
Support
ESTIMATED LEVEL OF EFFORT: START DATE: 7/21/98 CPFF CEILING: *
36,250 hours COMPLETION DATE: 7/9/99 $2.457.754.00

SPECIAL REQUIREMENTS

STATEMENT OF WORK

erence: PRC Task Management Plan, PRC-PM-TMP-98-18.02 dated December 24, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

tractor Acknowledgement:  Date: UNITED STATES OF AMERICA DATE SIGNED:

BY%%& 2 Ve Mgéa 1/25/99
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TASK ORDER
Contract No. 50-PBPT-8-00005
"TASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK:
PRC-98-19 CPk5 PTO Net
Deployment
ESTIMATED LEVEL OF EFFORT: START DATE: 7/20/98 CPFF CEILING: *
3,322 hours COMPLETION DATE: 12/31/98 $316.979.00
SPECIAL REQUIREMENTS
[

STATEMENT OF WORK

carence: PRC Task Management Plan, PRC-PM-TMP-98-17.00 dated August 20, 1998.

This Task Order is issued in accordance with Article C.4 of the contract.

*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.

NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke

DATE 31072 g/

ractor Acknowledgement:  Date: UNIT STATES O AMERICZMO
| J/ﬂ// //ﬁ-h 5



’ TASK ORDER
Contract No. 50-PBPT-8-00005
“"ASK ORDER NUMBER: DESCRIPTIVE TITLE OF TASK.:
PRC-98-19, Mod.1 CPk5 PTO Net
Deplovment
ESTIMATED LEVEL OF EFFORT: START DATE: 7/20/98 CPFF CEILING: *
3,322 hours COMPLETION DATE: 2/26/99 $316.979.01
SPECIAL REQUIREMENTS
This modification extends this task order from Dec. 31, 1998 to February 26, 1999. This is a no-cost
extension.
STATEMENT OF WORK
erence: PRC Ltr. PTOSETA-98-067 dated Dec. 11, 1998.
This Task Order is issued in accordance with Article C.4 of the contract.
*Not to be exceeded without prior written approval of the Contracting Officer.
This is not authorization to exceed the total authorized contract dollar amount
or the limitation of funds under the contract.
NAME OF CONTRACTING OFFICER:
Sylvia G. Van Dyke
ractor Acknowledgement:  Date: UNITE STATES OF AME j DATE SIGNED:
BY. %p /
(3/A7/ 98

v



